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Progress 
Report:  41 

Reporting Period:  April 29 – May 26, 2006 Date:  June 23, 2006 
(Revised June 29, 2006) 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study 
Expansion, New Jersey 

IAG:  DW96941975 
IAG Expiration Date: 
12/31/07     

Phase: RI/FS, 
OU3 

DACW41-02-D-0003, T.O. 0011 
W912DQ-06-D-0003, T.O. 0002 

Malcolm Pirnie Project Numbers: 4553-001, 
4553-025, 4553-027, and 4553-031 

USEPA RPMs:  Alice 
Yeh & Tom Taccone 

PH:  212-637-4427 
PH:  212-637-4281 

USACE PM:  
Elizabeth 
Buckrucker 

PH:  816-389-3581 

MPI PM:  Len Warner PH:  914-641-2972 MPI Deputy PM:  
Scott Thompson 

PH:  914-641-2628 

 
CRITICAL ISSUE SUMMARY: 
 

§ A schedule revision is proposed for the Interim Action Evaluation (IAE) task, as shown in 
the table below.  Pirnie’s original schedule provided ~4 months from receipt of the Low 
Res Coring data to submission of the pre-draft IAE report.  To try to be responsive to 
EPA & stakeholder needs, the proposed revision includes less than 3 months of lead 
time.  The proposed revision is due to: 1) EPA’s decision that the public will receive the 
3rd version of the IAE document, not the 2nd version (this accounts for about 2.5 months 
of the change); 2) a delay in receipt of CLP Low Res Coring lab data (accounts for 1.25 
months of the change); and 3) an extended government review schedule for the pre-draft 
(accounts for 0.25 months of the change). 

 
Task New Date Old Date 
In-progress review mid July week of 6/19 
Submit pre-draft IAE Report to 
PMs 

15-Aug 14-Jul 

Remedial Options Workgroup 25-Aug 16-Aug 
Comments Due on pre-draft 31-Aug 21-Jul 
Submit Draft to Partners 15-Sep 28-Jul 
Comments Due on Draft 13-Oct 30-Aug 
Submit Revised Draft to Public 30-Nov Year End 

 
 
§ Malcolm Pirnie to meet with USACE regarding JTD management costs on DACW41 

contract. 
§ Battelle awaiting authorization for refinement of sediment and water column risk 

assessment DQOs (not included in FSP Vol. 2 DQOs); USACE and USEPA to respond 
to technical support request for MPI and HQI budget to contribute to DQO refinement 
effort. 

§ Additional funding required to complete High Resolution Coring archived sample 
analyses and allow continuation of Jim McCann effort to coordinate sample analyses, 
data review, and data validation.  USACE approved the submittal of the sediment 
samples from Core 9A on or about May 22nd with a contingent request that MPI submit a 
Draft WVN on contract DACW41 for government review. 

§ Attached data analysis/validation status table updated from prior submittal in May 2006. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

Community 
Relations 

§ Final CIP was delivered to 
USEPA for a “backcheck” 
on May 3rd. 

§ Preparation of a revised 
Final CIP was conducted in 
response to USEPA 
comments regarding the 
document submitted on 
May 3rd.   

§ Final CIP delivery to 
David Kluesner for 
review on June 2, 
2006. 

§ First set of Final CIP 
hardcopies to be 
delivered to USEPA 
on June 9th. 

§ Additional 80 
hardcopies and 144 
cds to be submitted 
on June 13th. 

Final CIP budgets on Passaic 
River and Newark Bay 
expended.  Requested USACE 
permission to bill hardcopy 
production to CI Support task on 
June 7th. 

IAE 
Evaluation 

§ Developed presentation for 
Remedial Options 
Workgroup and provided 
“dry runs” on 5/10 and 5/17. 

§ Attended NJDEP 
coordination meeting on 
5/17. 

§ Attended Remedial Options 
Workgroup meeting 5/24.  

§ Initiated erosion/deposition 
analysis to determine 
“always/usually” erosive 
areas.  

§ Received analytical data 
from low resolution coring 
samples for mercury.  

§ Performed MPA 
calculations using mercury 
data.  

§ Continued detailed analysis 
of alternatives, including 
cost estimation.  

§ Initiated development of 
IAE report text. 

§ In-progress meeting 
with USEPA PM staff 
on July 13th. 

§ Presentation to 
USEPA RA on July 
20th. 

A revised schedule is proposed 
for the IAE (refer to Scott 
Thompson e-mail dated May 25, 
2006 and “Critical Issues” section 
of this report). 

FSP Volume 2 § Draft FSP Volume 2 DQOs 
submitted for BTAG review 
on April 28th. 

§ Draft FSP Volume 2 
submitted to partner 
agencies for review and 
comment on May 19th.  

§ Incorporation of 
partner agency 
comments. 

§ Submittal of FSP 2 in 
electronic and 
hardcopy format to 
stakeholders by June 
19th. 

§ Sampling Workgroup 
meeting to be 
scheduled. 

See discussion on full DQO 
refinement effort under “Critical 
Issues” above. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

Sediment 
Transport Model 

§ Held conference call on 
May 3rd with TAC members 
to discuss SEDZLJ 
implementation in ECOM.  
Participants included Larry 
Sanford, Craig Jones, 
members of the TAC, as 
well as HydroQual’s staff.  

§ HQI to complete 
subcontract for Sea 
Eng’g (Craig Jones) 

§ Begin SEDZLJ 
implementation 

§ Internal mtg. planned 
for the June 12th with 
participation of Larry 
Sanford 

None. 

Hydrodynamic 
Model 

§ Presented hydrodynamic 
model calibration to TAC 
and Modeling Workgroup 
on May 22nd at USEPA 
Region 2. 

§ Conducted additional 
model-data comparison 
analyses for revision of 
Hydrodynamic Report 

§ Revised mooring plots 
based on new field survey 
details available from 
Rutgers 

§ Review stakeholder 
comments (i.e., TSI 
and demaximis) 

§ Revised 
Hydrodynamic Report 
due July 10th. 

§ Pending USEPA 
approval, prepare 
documentation for 
IAE flood modeling. 

None. 

Final Modeling 
Plan 

HydroQual revising Final 
Modeling Plan. 

§ HydroQual to 
resubmit Final 
Modeling Plan on 
June 1st. 

§ Meeting on June 20th 
to address USEPA 
comments on 
modeling documents. 

None. 

Field 
Investigations/ 
Draft Round 1 
Report 

Refer to attached table for 
status of collected 
environmental samples, 
analytical results, and data 
validation.   

§ Ship Hi Res core 9A 
sediment samples to 
Axys on June 2nd. 

§ Ship samples from Hi 
Res Cores 26A and 
32A upon ACE 
approval (prior to July 
18th).  

§ Draft Round 1 Report 
on or about 
November 8, 2006 

 

§ Additional budget needed to 
fund analysis of remaining 36 
or so high resolution core 
segments and QA/QC 
samples. 

§ Schedule information needed 
for CLP analyses from 
USEPA. 

CSM/Problem 
Formulation 

Awaiting remaining USEPA and 
BTAG comments on technical 
memos. 

Discuss agency 
comments on technical 
memos 

The project scope is designed to 
incorporate comment responses 
into the forthcoming HHRA and 
ERA effort.  Discussions will be 
held with ACE/EPA to best 
determine how to address the 
completed set of comments. 

WOE 
Assessment and 
Data Usability 
Evaluation 

Activities not yet initiated. Scope under discussion. Battelle to revise task plan for 
data usability criteria in 
accordance with USEPA and 
Malcolm Pirnie comments. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

DQO Refinement Work continued this period on 
refinement of the Passaic 
DQOs (only those related to 
FSP Volume 2), following 
submittal to the BTAG on April 
28th and incorporation of 
resulting comments. 

Awaiting ACE/EPA 
direction.  Completing the 
Lower Passaic River 
DQO refinement, 
including contributions by 
MPI and HQI (refer to 
technical support request 
W912DQ-002), would be 
useful in the scoping 
discussions for the water 
column sampling to be 
conducted by the PRPs.  

At the request of the USACE, 
discussions were initiated on the 
technical/financial implications of 
temporarily stopping work on 
DQO activities not essential to 
FSP Vol. 2.  Battelle determined 
that the FSP Vol. 2-related 
DQOs represented 
approximately 50% of the total 
effort.  An additional 10% likely 
will need to be spent to respond 
to BTAG input.  Should work stop 
on this task, the negotiated effort 
would need to increase by 5-10% 
to finish the task. 

Meetings & 
Teleconferences 

May 3rd – TAC teleconference 
on modeling 
May 8th – Biweekly call 
May 15th – Progress call on 
sample analysis and validation 
with USACE and USEPA 
May 17th – Dry Run for 
Remedial Options Workgroup 
May 22nd – Model Workgroup 
Meeting 
May 23rd – Biweekly call 
May 24th – Remedial Options 
Workgroup  

June 6 – Biweekly call 
June 19 – Biweekly call 
Sampling Workgroup – 
TBA 
USEPA IAE Meeting – 
July 13 
USEPA In-progress 
Meeting – July 20 
 

Not applicable. 

PREmis § MS Excel tracking 
spreadsheet created in 
PREmis for contract 
W912DQ. 

§ Coordination between IT 
staff and data validators to 
facilitate upload, validation, 
and approval of field data. 

§ Hydrodynamic Model 
Report directory 
reformatted as requested 
by USACE. 

Continue upload, 
validation, and approval 
of data from 2005-06 field 
investigations. 

None. 

www.ourPassaic.
org 

§ Posted Gust Microcosm 
report on May 1st. 

§ Upload presentation from 
Remedial Options 
Workgroup on May 26th. 

Post additional public 
documents, such as 
sediment transport 
experiment reports and 
modeling plans, as 
directed. 

None. 

 



Passaic River BSF
Prepared: June 21, 2006
Revised: September 28, 2006

BUDGET STATUS AND FORECAST
DACW41 TASK ORDER 0011

LOWER PASSAIC RIVER RESTORATION PROJECT
Reporting Period 04/29/2006 through 05/26/2006

 

Percent Dollars

Jun-06 Jul-06 Aug-06
Total Estimated 
Cost from June 
thru Aug. 2006

Total Estimated 
+ Total Spent

WAD 3 - Remedial Investigation/Feasibility Study Services
     WO 01 - Project Administration/Reporting

WO 01 - Project Administration/Reporting Subtotal $46,042 100% $46,042 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,042 100% 100% $0 $46,042 $0 $0 $0 $0 $46,042 100% $0 $0
     WO 02 - Meetings  

WO 02 - Meetings Subtotal $9,106 100% $9,106 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,106 100% 100% $0 $9,106 $0 $0 $0 $0 $9,106 100% $0 $0
     WO 03 - Pre-Expansion Activity Plan and Schedule  

WO 03 - Pre-Expansion Activity Plan and Schedule Subtotal $12,920 100% $12,920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,920 100% 100% $0 $12,920 $0 $0 $0 $0 $12,920 100% $0 $0
     WO 04 - Populate and QC Database  

WO 04 - Populate and QC Database Subtotal $63,530 99% $62,990 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $62,991 100% 100% $0 $62,991 $0 $0 $0 $0 $62,991 100% $0 -$1 Minish Park data upload completed under budget; reallocate $540 
     WO 05 - Web Site and GIS System  

WO 05 - Web Site and GIS System Subtotal $115,732 100% $115,732 $0 $0 $6,586 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,730 100% 100% $0 $115,731 $0 $0 $0 $0 $115,730 100% $0 $2
     WO 06 - Establish Technical Expert Team  
                      6a. Establish Technical Expert Team $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0

WO 06 - Establish Technical Expert Team Subtotal $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WAD 3 - Remedial Investigation/Feasibility Study Services Total $272,739 100% $272,199 $0 $0 $6,586 $0 $0 $0 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $272,198 100% 100% $0 $272,199 $0 $0 $0 $0 $272,198 100% $0 $1

 
WAD 4 - Project Management and Community Relations  
     WO 01 - Project Management and Administration  
                      1.1a Project Management $86,428 103% $89,114 $0 $0 $0 $0 $0 $0 $0 $0 $89,114 100% 100% $0 $89,114 $0 $0 $0 $0 $89,114 100% $0 $0
                      1.1a Project Management (2005-06) $223,525 127% $284,793 $11,211 $17,190 $19,720 $20,740 $28,769 $17,150 $29,894 $25,671 $26,924 $20,077 $18,114 $8,922 $15,420 $16,690 $8,300 $284,793 100% 100% $0 $284,793 $0 $0 $0 $0 $284,793 100% $0 $0 Effort through March 31, 2006.
                      1.2a Project Support Documentation and Administration $79,111 100% $79,111 $0 $0 $0 $0 $0 $0 $0 $0 $79,111 100% 100% $0 $79,111 $0 $0 $0 $0 $79,111 100% $0 $0
                      1.2a Project Support Documentation and Administration (2005-06) $120,841 111% $134,119 $14,476 $5,130 $12,887 $10,645 $9,383 $6,772 $7,424 $9,948 $8,863 $16,594 $8,834 $5,024 $9,333 $5,011 $3,795 $134,119 100% 100% $0 $134,119 $0 $0 $0 $0 $134,119 100% $0 $0 Effort through March 31, 2006.
                      1.3a Subcontract Administration Laboratories $61,233 124% $75,632 $5,998 $2,803 $10,918 $11,115 $1,442 $0 $11,068 $3,375 $75,632 100% 100% $0 $75,632 $0 $0 $0 $0 $75,632 100% $0 $0
                      1.3b Subcontract Administration Field Sampling Support $41,359 213% $88,030 $804 $1,145 $4,016 $4,935 $8,711 $7,211 $9,605 $12,941 $19,619 $7,794 $9,638 $1,610 $0 $88,030 100% 100% $0 $88,030 $0 $0 $0 $0 $88,030 100% $0 $0

                      1.3c Professional Subcontractors $101,453 133% $134,975 $4,489 $4,051 $3,994 $4,497 $5,204 $8,841 $3,793 $15,462 $9,532 $8,892 $11,339 $4,306 $2,150 $2,318 $134,975 100% 100% $0 $134,975 $0 $0 $0 $0 $134,975 100% $0 $0 Effort through March 31, 2006.
                      1.3d Radionuclide and POC Laboratories $5,639 100% $5,620 $0 $0 $0 $0 $5,620 $0 $0 $0 $5,620 100% 100% $0 $5,620 $0 $0 $0 $0 $5,620 100% $0 $0
                      1.3e Field Sampling Support - Summer/Fall 2004 $4,806 99% $4,741 $0 $0 $0 $0 $4,741 $0 $0 $0 $4,741 100% 100% $0 $4,741 $0 $0 $0 $0 $4,741 100% $0 $0

                      1.4a Project Communications $481,285 116% $557,764 $27,254 $12,993 $36,614 $31,502 $22,980 $27,617 $23,266 $39,066 $35,476 $88,309 $39,618 $18,614 $13,295 $1,454 $14,945 $557,764 100% 100% $0 $557,764 $0 $0 $0 $0 $557,764 100% $0 $0
Effort through March 31, 2006, including prep for April PDT 
presentation.

WO 01 - Project Management and Administration Subtotal $1,205,680 121% $1,453,899 $64,233 $43,312 $88,149 $83,434 $86,850 $67,591 $85,051 $106,463 $100,414 $141,666 $87,542 $38,476 $40,198 $23,156 $29,358 $0 $1,453,899 100% 100% $0 $1,453,899 $0 $0 $0 $0 $1,453,899 100% $0 $0
     WO 02 - Community Relations  
                      2.1a Public Meeting Support (graphics/attendance) $24,341 36% $8,679 $0 $0 $0 $0 $0 $0 $0 $6,202 $2,477 $11 $8,690 100% 100% $0 $8,690 $0 $0 $0 $0 $8,690 100% $0 -$11
                      2.1b Fact Sheets (topic-specific) $24,710 3% $816 $0 $0 $0 $0 $0 $0 $0 $544 $272 $816 100% 100% $0 $816 $0 $0 $0 $0 $816 100% $0 $0
                      2.1c Ongoing Communications Support $39,744 28% $11,303 $0 $0 $0 $49 $544 $272 $646 $1,264 $4,311 $1,020 $3,197 $11,303 100% 100% $0 $11,303 $0 $0 $0 $0 $11,303 100% $0 $0
                      2.2a Stakeholder/Community Interviews $16,233 100% $16,233 $7,444 $1,582 $532 $36 $0 $0 $0 $0 $16,233 100% 100% $0 $16,233 $0 $0 $0 $0 $16,233 100% $0 $0
                      2.2b Draft Community Involvement Plan $54,285 101% $54,733 $1,905 $272 $7,350 $11,081 $13,457 $9,882 $8,644 $2,142 $54,733 100% 100% $0 $54,733 $0 $0 $0 $0 $54,733 100% $0 $0
                      2.2c RTC/Final CIP $8,628 100% $8,628 $0 $0 $0 $0 $0 $0 $0 $0 $143 $7,416 $203 $7,762 90% 90% $866 $8,628 $866 $0 $0 $866 $8,628 100% $0 $0 Final CIP hardcopies submitted on 6/12/2006.

WO 02 - Community Relations Subtotal $167,941 60% $100,392 $9,349 $1,854 $7,882 $11,167 $14,002 $10,154 $9,289 $10,152 $7,060 $1,031 $3,197 $0 $143 $0 $7,416 $203 $99,537 99% 99% $866 $100,403 $866 $0 $0 $866 $100,403 100% $0 -$11
     WO 03 - Technical Support  
                      3.1a MPI Technical Support $43,096 81% $35,082 $0 $0 $0 $0 $0 $0 $0 $35,082 100% 100% $0 $35,082 $0 $0 $0 $0 $35,082 100% $0 $0

                      3.1a Technical Support (2005) $123,457 35% $43,054 $9,823 $0 $0 $0 $0 $8,547 $10,717 $932 $8,536 $4,787 $10,142 $7,323 $60,806 141% 100% $0 $60,806 $0 $0 $0 $0 $60,806 141% $0 -$17,752

                      3.2a Subcontractor Technical Support $22,500 100% $22,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,762 $6,893 $19,403 86% 86% $3,097 $22,500 $2,100 $0 $0 $2,100 $21,503 96% $0 $997
Funding reserved for W. Lick Sedflume Analyses and J. Butcher 
participation in Dec 2005 TAC conference.

WO 03 - Technical Support Subtotal $189,053 53% $100,636 $9,823 $0 $0 $0 $0 $8,547 $10,717 $932 $0 $8,536 $0 $4,787 $11,904 $0 $14,215 $0 $115,291 115% 97% $3,097 $118,388 $2,100 $0 $0 $2,100 $117,391 117% $0 -$16,755
WAD 4 - Project Administration Total $1,562,674 106% $1,654,927 $83,404 $45,166 $96,031 $94,601 $100,852 $86,291 $105,057 $117,546 $107,474 $151,233 $90,740 $43,264 $52,245 $23,156 $50,989 $203 $1,668,727 101% 100% $3,963 $1,672,690 $866 $0 $0 $2,966 $1,671,693 101% $0 -$16,766

 
WAD 5 - Technical Studies & Investigations  
     WO 01 - RI/FS Work Plan Preparation  
                      1.4c. RTC/Final Modeling Plan $31,461 100% $31,461 $0 $0 $0 $658 $785 $3,316 $304 $0 $587 $939 $2,034 $14,334 $1,297 $28,953 92% 92% $2,508 $31,461 $2,508 $0 $0 $2,508 $31,461 100% $0 $0 6/20/06 meeting at USEPA to address Final Plan.
                      1.5e. FSP Volume 2 (Biota): Draft (2005) $79,998 100% $79,998 $0 $0 $0 $0 $0 $0 $0 $0 $16,947 $40,903 $5,615 $63,465 79% 79% $16,533 $79,998 $16,533 $0 $16,533 $79,998 100% $0 $0 Draft FSP 2 delivered to PRPs on 6/16/2006.

WO 01 - RI/FS Work Plan Preparation Subtotal $1,100,729 92% $1,012,141 $50,069 $50,573 $141,991 $24,176 $41,048 $68,560 $77,234 $31,122 $3,680 $834 $21,999 $0 $939 $18,981 $62,873 $6,912 $992,390 98% 104% $19,040 $1,012,140 $19,041 $0 $0 $19,041 $1,011,431 100% $0 $709
     WO 02 - Preliminary Risk Assessment  
                      2.2b.  Conceptual Site Model/Problem Formulation $121,953 104% $126,820 $0 $0 $0 $0 $922 $3,912 $0 $15,787 $14,576 $50,496 $18,154 $6,348 $9,014 $7,612 $126,820 100% 100% $0 $126,820 $0 $0 $0 $0 $126,820 100% $0 $0 Tech memo review required add'l effort
                      2.2c.  Develop Weight of Evidence Approach for Eco Risk Assessment $27,437 94% $25,727 $0 $0 $0 $0 $654 $164 $0 $0 $1,007 $23,903 $25,727 100% 94% $0 $25,727 $0 $0 $0 $0 $25,727 100% $0 $0 See W912DQ BSF for continued WOE effort.

WO 02 - Preliminary Risk Assessment Subtotal $227,464 100% $228,485 $87 $87 $0 $27,377 $3,642 $4,076 $0 $15,787 $14,576 $51,502 $18,154 $6,348 $9,014 $7,612 $23,903 $0 $228,486 100% 89% $0 $228,486 $0 $0 $0 $0 $228,486 100% $0 -$1
   WO 03 - Work Plan Implementation for 2004 - 2005 Sampling Event         
                     3.1b Health and Safety Activities $4,078 99% $4,037 $157 $0 $48 $860 $1,649 $12 $0 $177 $665 $4,037 100% 100% $0 $4,037 $0 $0 $0 $0 $4,037 100% $0 $0
                     3.2a Technical Coordination and Field Support $40,207 187% $75,249 $609 $1,855 $11,953 $12,460 $2,928 $3,020 $19,749 $7,938 $5,295 $457 $7,000 $75,249 100% 100% $0 $75,249 $0 $0 $0 $0 $75,249 100% $0 $0 Future WVN to address minor overage.
                     3.2b Sample Collection and Sample Management $118,198 91% $108,142 $8,328 $7,359 $2,632 $7,165 $3,557 $3,725 $6,597 $20,047 $26,361 $5,479 $979 $1,160 $108,142 100% 100% $0 $108,142 $0 $0 $0 $0 $108,142 100% $0 $0 Same as 3.2a above.
                     3.3a Field Investigation Expenses $850,058 65% $555,757 $14,417 $618 $5,311 $7,194 $54,286 $84,459 $131,353 $79,486 $84,836 $15,369 $14,523 $7,189 $8,304 $3,819 $756 $555,227 100% 100% $0 $555,227 $0 $0 $0 $0 $555,227 100% $0 $530 Continuing expenses to be addressed in W912DQ.
                     3.3c Coring Subcontracts and Divers $265,400 67% $176,782 $0 $0 $0 $0 $0 $0 $0 $0 $130,947 $15,200 $30,635 $176,782 100% 100% $0 $176,782 $0 $0 $0 $0 $176,782 100% $0 $0 Task completed under budget.

                     3.4a Field Data QC Review (2005) $8,331 99% $8,287 $0 $0 $0 $0 $0 $0 $0 $0 $1,681 $2,285 $2,701 $1,621 $8,287 100% 99% $0 $8,287 $0 $0 $0 $0 $8,287 100% $0 $0
Ongoing need for QC support at about $3K/month -- address in 
WAD 06 WE 7.4.

                     3.4c QA Coordinator $68,957 19% $12,949 $0 $0 $0 $0 $0 $0 $0 $0 $9,330 $3,025 $12,355 95% 95% $0 $12,355 $0 $0 $0 $0 $12,355 95% $0 $594
WO 03 - Work Plan Implementation for 2004 -2005 Sampling Event $1,411,254 73% $1,030,531 $26,685 $12,680 $33,327 $40,991 $62,438 $91,306 $157,815 $110,115 $255,431 $42,883 $14,523 $8,869 $51,990 $14,680 $2,377 $3,025 $1,029,407 100% 100% $0 $1,029,408 $0 $0 $0 $0 $1,029,407 100% $0 $1,124

           WO 04 - Implementation of FSP Activities (2005-2006)         
                     4.1a Logistics and Mobilization (2005) $45,273 105% $47,675 $0 $8,129 $10,988 $28,553 $0 $0 $0 $5 $47,675 100% 100% $0 $47,675 $0 $0 $0 $0 $47,675 100% $0 $0
                     4.1b Equipment Manager (2005) $21,158 100% $21,145 $0 $0 $0 $0 $0 $0 $0 $11,963 $9,182 $21,145 100% 100% $0 $21,145 $0 $0 $0 $0 $21,145 100% $0 $0
                     4.1c Health and Safety Administration (2005) $8,806 33% $2,881 $0 $0 $0 $0 $0 $0 $0 $1,069 $784 $786 $242 $2,881 100% 65% $0 $2,881 $0 $0 $0 $0 $2,881 100% $0 $0

                     4.1d Sample Collection and Core Processing (2005) $3,153,787 41% $1,297,142 $0 $0 $0 $0 $0 $0 $0 $97,794 $236,942 $211,728 $87,617 $107,987 $112,129 $69,222 $194,148 $2,856 $1,120,424 86% 89% $188,346 $1,308,770 $176,718 $0 $0 $176,718 $1,297,142 100% $0 $0
Future WVN to provide funding for Hi Res Core 9A analyses; 
additional funding required to complete program.

                     4.2 Technical System and Health & Safety Audits (2005) $18,705 39% $7,353 $0 $0 $0 $0 $0 $0 $0 $3,144 $1,477 $1,129 $328 $6,079 83% 83% $0 $6,079 $0 $0 $0 $0 $6,079 83% $0 $1,274 Complete and upload TSA's.
                    WO 04 - Implementation of FSP Activities (2005-2006) $3,252,365 42% $1,376,196 $0 $8,129 $10,988 $28,553 $0 $0 $0 $113,975 $246,909 $213,992 $87,859 $107,987 $112,129 $69,222 $195,278 $3,184 $1,198,203 87% 89% $188,346 $1,386,549 $176,718 $0 $0 $176,718 $1,374,921 100% $0 $1,275
           WO 06 - Model Development, Calibration, and Application (2005-2007)         
                     6.1a Hydrodynamic Technical Memorandum (2005) $621,411 73% $452,550 $0 $0 $0 $39,737 $17,223 $18,015 $74,065 $51,634 $60,051 $65,968 $68,890 $7,962 $313 $3,052 $4,916 $411,827 91% 91% $0 $411,827 $0 $0 $0 $0 $411,827 91% $0 $40,723 Work halted following submittal of calibration report.
                     6.1b Sediment Transport Technical Memorandum (2005) $748,654 31% $233,525 $0 $0 $0 $13,898 $27,797 $6,949 $20,847 $35,443 $33,000 $32,996 $47,934 $0 $774 $9,445 $229,084 98% 100% $0 $229,084 $0 $0 $0 $0 $229,084 98% $0 $4,441 Costs for C. Jones Meeting addressed via WE above
                    WO 06 - Model Development, Calibration, and Application (2005-2007) $1,505,675 0% $686,075 $0 $0 $0 $53,635 $45,020 $24,964 $94,912 $87,077 $93,051 $98,964 $116,824 $7,962 $1,087 $3,052 $14,362 $0 $640,911 93% 94% $0 $640,911 $0 $0 $0 $0 $640,911 93% $0 $45,164 Need to verify availability of $10K in budget on WO 06.

WAD 5 - Technical Studies & Investigation Total $7,497,487 58% $4,333,428 $76,841 $71,468 $186,306 $174,733 $152,148 $188,905 $329,961 $358,075 $613,647 $408,174 $259,359 $131,166 $175,159 $113,548 $298,792 $13,121 $4,089,398 94% 96% $207,387 $4,297,495 $195,759 $0 $0 $195,759 $4,285,157 99% $0 $48,270
 

WAD 6 - Data Management and Presentation  
     WO 01 - Map Guide  
                      1.1 Map Guide $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0

WO 01 - Map Guide Subtotal $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
     WO 02 - Public Website  
                      2.1 Maintenance and Support $61,795 79% $49,008 $3,235 $8,090 $4,880 $2,988 $2,825 $1,167 $0 $1,833 $41 $849 $705 $267 $880 $87 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0 Continuing expenses to be addressed in W912DQ.

WO 02 - Public Website Subtotal $61,795 79% $49,008 $3,235 $8,090 $4,880 $2,988 $2,825 $1,167 $0 $1,833 $41 $849 $705 $267 $0 $880 $87 $0 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
     WO 03 - Private Website  

                      3.2 Website Reports $48,294 52% $25,192 $0 $0 $0 $0 $0 $0 $0 $0 $9,277 $1,408 $20,192 80% 85% $5,000 $25,192 $3,000 $2,000 $0 $5,000 $25,192 100% $0 $0
Need to prepare an internal website report to enhance access to 
PREmis data.

                      3.3 Management Website Reports $9,883 58% $5,727 $0 $0 $0 $0 $0 $0 $0 $0 $3,273 $2,454 $5,727 100% 50% $0 $5,727 $0 $0 $0 $0 $5,727 100% $0 $0
                      3.4 Maintenance and Support $47,322 213% $100,907 $0 $950 $1,203 $1,110 $18,813 $736 $11,813 $5,005 $30,892 $11,844 $8,557 $2,589 $3,634 $2,435 $1,327 $100,907 100% 100% $0 $100,907 $0 $0 $0 $0 $100,907 100% $0 -$1 Continuing expenses to be addressed in W912DQ.

WO 03 - Private Website Subtotal $160,402 119% $190,840 $110 $2,916 $7,994 $5,517 $37,966 $736 $11,813 $5,005 $30,892 $21,121 $9,965 $2,589 $3,634 $5,708 $3,781 $0 $185,840 97% 97% $5,000 $190,841 $3,000 $2,000 $0 $5,000 $190,840 100% $0 -$1
     WO 04 - Database (update for MEDD fields)  

WO 04 - Database Subtotal $34,252 47% $16,194 $0 $0 $0 $2,721 $8,451 $2,530 $1,896 $0 $0 $595 $0 $0 $0 $0 $0 $0 $16,194 100% 100% $0 $16,194 $0 $0 $0 $0 $16,194 100% $0 $0
     WO 05 - Field Application  
                      5.4 QA/QC $71,592 89% $63,592 $0 $0 $0 $120 $969 $1,926 $245 $20,129 $9,141 $7,679 $2,598 $560 $2,038 $720 $505 $55,905 88% 88% $7,687 $63,592 $7,687 $0 $0 $7,687 $63,592 100% $0 $0 QC PREmis water column field data 2005-06.

WO 05 - Field Application Subtotal $266,115 83% $220,227 $417 $160 $10,552 $14,876 $31,817 $13,903 $9,319 $59,042 $11,521 $12,449 $3,487 $560 $2,038 $720 $0 $505 $212,538 97% 97% $7,687 $220,226 $7,687 $0 $0 $7,687 $220,225 100% $0 $2
     WO 06 - Technical Task Communication  

WO 06 - Technical Task Communication Subtotal $33,859 101% $34,361 $1,439 $1,718 $3,926 $3,581 $1,962 $3,559 $2,350 $3,727 $3,426 $1,421 $0 $0 $0 $0 $0 $0 $34,362 100% 100% $0 $34,361 $0 $0 $0 $0 $34,362 100% $0 -$1
     WO 07 - Data Evaluation  
                     7.1a Data Upload: 2004 - 2005 Hydrodynamic and Sediment Data $6,692 100% $6,692 $1,169 $0 $0 $0 $1,399 $1,493 $1,958 $0 $6,019 90% 90% $0 $6,019 $0 $0 $0 $0 $6,019 90% $0 $673
                     7.2a Data Evaluation: 2004 - 2005 Hydrodynamic and Sediment Data $43,739 54% $23,739 $2,855 $10,245 $1,164 $0 $388 $1,539 $277 $0 $842 $924 $1,903 $3,564 $0 $23,700 100% 100% $0 $23,700 $0 $0 $0 $0 $23,700 100% $0 $39
                     7.3 Preliminary Geochemical and Statistical Analysis (2005) $305,822 100% $305,822 $0 $26,233 $30,285 $10,740 $10,157 $9,593 $36,857 $51,987 $6,942 $18,973 $33,494 $21,134 $49,395 $313 $306,102 100% 100% $0 $306,102 $0 $0 $0 $0 $306,102 100% $0 -$280
                     7.4 Data Validation (2005) $92,560 100% $92,560 $0 $0 $0 $0 $0 $0 $1,504 $0 $129 $10,321 $12,549 $5,335 $3,350 $9,179 $5,773 $48,138 52% 52% $44,422 $92,560 $20,000 $15,000 $9,000 $44,000 $92,138 100% $0 $422
                     7.5a Evaluate Hydrodynamic/SW/Sediment Data (2005) $128,746 71% $91,746 $0 $0 $0 $0 $0 $1,034 $0 $0 $998 $13,544 $13,474 $13,370 $36,172 $7,123 $4,355 $911 $90,981 99% 71% $0 $90,981 $0 $0 $0 $0 $90,981 99% $0 $765 Funding to be WVN'ed to WAD 05 WE 4.1d
                     7.5b Draft Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005) $58,461 45% $26,452 $0 $0 $0 $0 $0 $2,992 $546 $11,458 $4,100 $3,330 $1,400 $1,252 $1,071 $26,149 99% 61% $0 $26,149 $0 $0 $0 $0 $26,149 99% $0 $303 Funding to be WVN'ed to WAD 05 WE 4.1d
                     7.5c Final Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005-2006) $4,406 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0

WO 07 - Data Evaluation $640,426 85% $547,011 $4,024 $36,478 $31,449 $10,740 $11,943 $13,658 $42,085 $54,037 $20,240 $37,671 $62,521 $52,017 $92,153 $11,856 $13,534 $6,684 $501,089 92% 85% $44,422 $545,511 $20,000 $15,000 $9,000 $44,000 $545,089 100% $0 $1,922
 

WAD 6 - Data Management and Presentation Total $1,246,237 89% $1,107,029 $9,225 $49,362 $58,801 $40,423 $94,965 $35,554 $67,464 $123,645 $66,120 $74,106 $76,679 $55,432 $97,825 $19,164 $17,402 $7,189 $1,048,420 95% 91% $57,110 $1,105,528 $30,687 $17,000 $9,000 $56,687 $1,105,107 100% $0 $1,922

WAD 7 -  Feasibility Study
     WO 01 - Preliminary Feasibility Study
                      1.1 Preliminary Feasibility Study (2005) $63,872 43% $27,661 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $0 $27,661 100% 100% $0 $27,661 $0 $0 $0 $0 $27,661 100% $0 $0 Overrun will be applied to existing funding in WE 1.2 below.
                      1.2  IRM Evaluation (2005-2006) $237,323 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $211,929 NA 100% $0 $211,929 $0 $0 $0 $0 $211,929 89% $0 $25,394

WO 01 - Preliminary Feasibility Study $63,872 415% $264,984 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $239,590 90% 100% $0 $239,590 $0 $0 $0 $0 $239,590 90% $0 $25,394

WAD 7 -  Feasibility Study Total $63,872 415% $264,984 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $239,590 90% 100% $0 $239,590 $0 $0 $0 $0 $239,590 90% $0 $25,394

WAD 8 - Fee  
     WAD 08 - Fee ($2,173 is non-billable, as per WVN 12) $582,710 75% $434,552 $9,496 $10,095 $9,044 $11,047 $16,248 $16,046 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $397,268 91% NA $35,105 $432,373 $10,000 $1,000 $1,500 $12,500 $409,768 94% $22,605 $0

WAD 8 - Project Fee Subtotal $582,710 75% $434,552 $9,496 $10,095 $9,044 $11,047 $16,248 $16,046 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $397,268 91% NA $35,105 $432,373 $10,000 $1,000 $1,500 $12,500 $409,768 94% $22,605 $0
  

                                                                                                                                      $11,225,719 72% $8,067,119 $179,668 $184,337 $366,791 $321,653 $364,823 $326,930 $539,528 $618,423 $848,091 $688,088 $445,479 $247,071 $411,027 $206,320 $467,834 $47,329 $7,715,602 96% 91% $303,565 $8,019,876 $237,312 $18,000 $10,500 $267,912 $7,983,514 99% $22,605 $58,820

Fee Claimed* 90.85%

Blue font represents tasks that are completed.
* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
1: For the purposes of this report, all WAD 3 expenses were added into this task.
2: The estimate to complete for fee will always be greater than or equal to the actual fee to complete since this column assumes a fee percentage of 7%.  However, if subconsultant costs are included in the labor and expenses estimate to complete, the fee on subs is 4.61%.
3: The additional funding columns represent monies that are needed for the next 3 months after the required date.
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Passaic River BSF
June 21, 2006 BUDGET STATUS AND FORECAST

W912DQ TASK ORDER 0002
LOWER PASSAIC RIVER RESTORATION PROJECT

Reporting Period 04/29/2006 through 05/26/2006

 

Percent Dollars

Jun-06 Jul-06 Aug-06
Total Estimated 
Cost from July 
thru Aug 2006

Total Estimated 
+ Total Spent

WAD 01 - Project Management and Community Relations  
     WO 01 - Project Management and Administration  
                      1.1 Project Management $215,104 33% $71,634 $12,665 $12,549 $25,214 35% 50% $46,420 $71,634 $17,925 $17,925 $17,925 $53,775 $78,989 110% $53,775 -$7,355 $61,130
                      1.2 Project Support Documentation and Administration $77,902 36% $28,089 $4,768 $3,977 $8,745 31% 50% $19,344 $28,089 $6,500 $6,500 $6,500 $19,500 $28,245 101% $19,500 -$156 $19,656
                      1.3 Subcontract Administration $38,111 35% $13,161 $3,537 $6,578 $10,116 77% 77% $3,045 $13,161 $3,175 $3,175 $3,175 $9,525 $19,641 149% $9,525 -$6,480 $16,005 Effort front-loaded due to new subcontract prep/negotiation.
                      1.4 Project Communications $283,603 36% $102,825 $13,053 $5,407 $18,460 18%  $84,365 $102,825 $23,600 $23,600 $23,600 $70,800 $89,260 87% $70,800 $13,565 $57,235

WO 01 Subtotal $614,720 35% $215,709 $34,023 $28,512 $0 $0 $0 $0 $0 $0 $0 $0 $62,535 29% #VALUE! $153,174 $215,709 $51,200 $51,200 $51,200 $153,600 $216,135 100% $153,600 -$426 $154,026
     WO 02 - Community Relations  
                      2.1a Public Meeting Support (graphics/attendance) $2,806 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
                      2.1b Fact Sheets (topic-specific) $26,702 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
                      2.1c Communications Support $13,761 25% $3,440 $0 0% $3,440 $3,440 $1,500 $0 $0 $1,500 $1,500 44% $0 $1,940 $0 Final CIP hardcopy and cd production effort.

WO 02 Subtotal $43,269 8% $3,440 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $3,440 $3,440 $1,500 $0 $0 $1,500 $1,500 44% $0 $1,940 $0
     WO 03 - Technical Advisory Committee and Quality Control  
                      3.1 Technical Advisory Committee and Quality Control $136,833 27% $36,308 $1,776 $0 $0 $0 $0 $0 $1,776 5% 5% $34,532 $36,308 $0 $0 $0 $0 $1,776 5% $0 $34,532 $0

WO 03 Subtotal $136,833 27% $36,308 $0 $1,776 $0 $0 $0 $0 $0 $0 $0 $0 $1,776 5% 5% $34,532 $36,308 $0 $0 $0 $0 $1,776 5% $0 $34,532 $0
     WO 04 - Technical Support  

                      4.1 Technical Support $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $3,172 $26,800 $0 $29,972 $33,144 234% $0 -$18,957 $18,957
Potential TS approval for HQI and MPI DQO refinement (no 
work will be initiated without USACE approval).

WO 04 Subtotal $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $3,172 $26,800 $0 $29,972 $33,144 234% $0 -$18,957 $18,957
WAD 1 - Project Administration Total $889,400 30% $269,644 $34,023 $33,460 $0 $0 $0 $0 $0 $0 $0 $0 $67,483 25% #VALUE! $202,161 $269,644 $55,872 $78,000 $51,200 $185,072 $252,555 94% $153,600 $17,089 $172,983

 
WAD 2 - Technical Studies & Investigations  
     WO 01 - Project Websites  
                      1.1 Project Team Website (PREmis) $50,563 25% $12,641 $2,982 $2,982 24% 24% $9,659 $12,641 $4,200 $4,200 $4,200 $12,600 $15,582 123% $12,600 -$2,941 $15,541
                      1.2 Public Website (www.ourPassaic.org) $28,734 25% $7,184 $295 $295 4% 4% $6,889 $7,184 $2,400 $2,400 $2,400 $7,200 $7,495 104% $7,200 -$311 $7,511

WO 01 Subtotal $79,297 25% $19,825 $0 $3,277 $0 $0 $0 $0 $0 $0 $0 $0 $3,277 17% 17% $16,548 $19,825 $6,600 $6,600 $6,600 $19,800 $23,077 116% $19,800 -$3,252 $23,052
   WO 02 - Work Plan Implementation for 2004 - 2005 Sampling Event         
                     2.1 DQO Refinement $96,035 100% $96,035 $27,586 $4,025 $31,611 33% 32% $64,424 $96,035 $0 $0 $0 $0 $31,611 33% $0 $64,424 $0 Completion of DQO effort on hold pending authorization.
                     2.2 Data Usability Evaluation $43,380 20% $8,676 $776 $776 9% 9% $7,900 $8,676 $0 $0 $0 $0 $776 9% $0 $7,900 $0 On hold; task plan comments submitted to Battelle.
                     2.3 Human Health Risk Assessment $224,648 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
                     2.4 Ecological Risk Assessment $408,364 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 02 Subtotal $772,427 14% $104,711 $27,586 $4,801 $0 $0 $0 $0 $0 $0 $0 $0 $32,387 31% 30% $72,324 $104,711 $0 $0 $0 $0 $32,387 31% $0 $72,324 $0
    WO 03 - Interim Action Evaluation (IAE)         
                     3.1 Identification of Candidate IAE Target Areas $94,559 50% $47,280 $269 $269 1% 1% $47,011 $47,280 $30,000 $20,000 $10,000 $60,000 $60,269 127% $0 -$12,989 $12,989 E-mail from S. Thompson to E. Buckrucker, USACE dated
                     3.2 Identification and Screening of Alternatives $51,251 18% $9,225 $873 $873 9% 9% $8,352 $9,225 $15,000 $10,000 $0 $25,000 $25,873 280% $0 -$16,648 $16,648 May 30, 2006 noted need for additional funding of approx.
                     3.3 Detailed Analysis and Selection of Recommended Alternative $194,927 45% $87,717 $21,242 $35,565 $56,807 65% 63% $30,910 $87,717 $20,000 $15,000 $10,000 $45,000 $101,807 116% $0 -$14,090 $14,090 $100K on IAE due to increased coordination with NJDEP &
                     3.4 Development of IAE Report - Pre-Draft and Draft $100,416 55% $55,229 $10,780 $10,780 20% 20% $44,449 $55,229 $30,000 $20,000 $20,000 $70,000 $80,780 146% $0 -$25,551 $25,551 In-situ Workgroup, larger dredging alternative, prep of
                     3.5 Development of IAE Report - Revised Draft and Final $115,480 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $45,000 $0 $45,000 documentation for flood modeling, porewater issues, eval. of
                     3.6 TAC Consultation $17,400 100% $17,400 $3,336 $3,336 19% 19% $14,064 $17,400 $5,000 $2,500 $2,500 $10,000 $13,336 77% $2,500 $4,064 $0 navigationally-constrained capping, and delayed access to 
                     3.7 Meetings $26,213 100% $26,213 $11,494 $11,494 44% 44% $14,719 $26,213 $10,000 $20,000 $10,000 $40,000 $51,494 196% $10,000 -$25,281 $35,281 laboratory analytical data.

                    WO 03 Subtotal $600,246 40% $243,064 $21,242 $62,317 $0 $0 $0 $0 $0 $0 $0 $0 $83,559 34% 33% $159,505 $243,064 $110,000 $87,500 $52,500 $250,000 $333,559 137% $57,500 -$90,495 $149,559
           WO 04 - Draft Field Sampling Plan Volume 2         
                     4.1a Draft FSP Volume 2 - Biota $19,980 100% $19,980 $18,999 $18,999 95% 100% $981 $19,980 $0 $0 $0 $0 $18,999 95% $0 $981 $0
                     4.1b Final FSP Volume 2 $26,141 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
                     4.1c QAPP Updates $33,707 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

                    WO 04 Subtotal $79,828 0% $19,980 $0 $18,999 $0 $0 $0 $0 $0 $0 $0 $0 $18,999 95% 100% $981 $19,980 $0 $0 $0 $0 $18,999 95% $0 $981 $0
WAD 2 - Technical Studies & Investigation Total $1,531,798 25% $387,580 $48,828 $89,394 $0 $0 $0 $0 $0 $0 $0 $0 $138,222 36% 35% $249,358 $387,580 $116,600 $94,100 $59,100 $269,800 $408,022 105% $77,300 -$20,442 $172,611

 
WAD 3 - Model Development, Calibration, and Application  
     WO 01 - Hydrodynamic Model  
                      1.1 Development and Calibration $161,135 35% $56,397 $0 $2,546 $0 $0 $0 $0 $0 $2,546 5% 5% $53,851 $56,397 $15,000 $15,000 $15,000 $45,000 $47,546 84% $30,000 $8,851 $21,149

WO 01 Subtotal $161,135 35% $56,397 $0 $2,546 $0 $0 $0 $0 $0 $0 $0 $0 $2,546 5% 5% $53,851 $56,397 $15,000 $15,000 $15,000 $45,000 $47,546 84% $30,000 $8,851 $21,149
     WO 02 - Sediment Transport Model  
                      2.1 Development and Calibration $551,192 25% $137,798 $309 $309 $618 0% $137,180 $137,798 $30,000 $30,000 $30,000 $90,000 $90,618 66% $120,000 $47,180 $72,820

WO 02 Subtotal $551,192 25% $137,798 $309 $309 $0 $0 $0 $0 $0 $0 $0 $0 $618 0% 0% $137,180 $137,798 $30,000 $30,000 $30,000 $90,000 $90,618 66% $120,000 $47,180 $72,820
     WO 03 - Fate & Transport Model  
                      3.1 Development and Calibration $116,928 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 03 Subtotal $116,928 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
     WO 04 - Food Chain Model  
                      4.1 Development and Calibration $42,963 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 04 Subtotal $42,963 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% #DIV/0! $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WAD 3 - Model Development, Calibration and Application Total $872,218 22% $194,195 $309 $2,855 $0 $0 $0 $0 $0 $0 $0 $0 $3,164 2% #DIV/0! $191,031 $194,195 $45,000 $45,000 $45,000 $135,000 $138,164 71% $150,000 $56,031 $93,969

WAD 4 - Potentially Responsible Party (PRP) Oversight
     WO 01 - Field Work Oversight
                      1.1  Field Work Oversight $157,981 $0 $0 NA $0 $0 $30,000 $15,000 $5,000 $50,000 $50,000 0% $30,000 -$50,000 $80,000 Potential July 2006 Water Column Oversight

WO 01 Subtotal $157,981 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% #DIV/0! $0 $0 $30,000 $15,000 $5,000 $50,000 $50,000 0% $30,000 -$50,000 $80,000
     WO 02 - Reports/Product Oversight  
                      2.1 Reports/Product Oversight $141,370 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 02 Subtotal $141,370 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% #DIV/0! $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
     WO 03 - Field Facility  
                      2.1 Maintenance and Support $89,137 37% $32,981 $8,483 $7,472 $15,954 48% $17,027 $32,981 $8,500 $67,750 $8,500 $84,750 $100,704 305% $25,500 -$67,723 $93,223

WO 03 Subtotal $89,137 37% $32,981 $8,483 $7,472 $0 $0 $0 $0 $0 $0 $0 $0 $15,954 48% 0% $17,027 $32,981 $8,500 $67,750 $8,500 $84,750 $100,704 305% $25,500 -$67,723 $93,223
WAD 4 -  PRP Oversight Subtotal $388,488 8% $32,981 $8,483 $7,472 $0 $0 $0 $0 $0 $0 $0 $0 $15,954 48% #DIV/0! $17,027 $32,981 $38,500 $82,750 $13,500 $134,750 $150,704 457% $55,500 -$117,723 $173,223

WAD 10 - Project Expenses
     WO 01 - Travel Expenses  
                      1.1 Travel Expenses $4,331 25% $1,083 $48 $149 $197 18% 100% $886 $1,083 $0 $0 $0 $0 $197 18% $0 $886 $0

WO 01 Subtotal $4,331 25% $1,083 $48 $149 $0 $0 $0 $0 $0 $0 $0 $0 $197 18% 100% $886 $1,083 $0 $0 $0 $0 $197 18% $0 $886 $0
     WO 02 - ODCs and Non-Travel Expenses  
                     2.1 ODCs and Non-Travel Expenses $107,954 35% $37,784 $1,134 $2,819 $0 $0 $0 $0 $0 $3,952 10% 0% $33,832 $37,784 $0 $0 $0 $0 $3,952 10% $0 $33,832 $0

WO 02 Subtotal $107,954 35% $37,784 $1,134 $2,819 $0 $0 $0 $0 $0 $0 $0 $0 $3,952 10% 0% $33,832 $37,784 $0 $0 $0 $0 $3,952 10% $0 $33,832 $0
WAD 10 -  Project Expenses Subtotal $112,285 35% $38,867 $1,181 $2,968 $0 $0 $0 $0 $0 $0 $0 $0 $4,149 11% 0% $34,718 $38,867 $0 $0 $0 $0 $4,149 11% $0 $34,718 $0

WAD 8 - Fee  
     WAD 08 - Base Fee $71,701 25% $17,925 $877 $1,856 $2,733 15% NA $15,192 $17,925 $0 $0 $0 $0 $2,733 15% $15,192 $0
     WAD 08 - Award Fee $233,028 25% $58,257 $0 0% $58,257 $58,257 $0 $0 0% $58,257 $0

WAD 8 - Project Fee Subtotal $304,729 25% $76,182 $877 $1,856 $0 $0 $0 $0 $0 $0 $0 $0 $2,733 4% NA $73,449 $76,182 $0 $0 $0 $0 $2,733 4% $0 $73,449 $0
   

                                                                                                                                      $4,098,918 24% $999,449 $93,701 $138,005 $0 $0 $0 $0 $0 $0 $0 $0 $231,705 23% #VALUE! $767,744 $999,449 $255,972 $299,850 $168,800 $724,622 $956,327 96% $436,400 $43,122 $612,786

Fee Claimed* 24.80%

Blue font represents tasks that are completed.
* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE. $0

Comments
Negotiated 

Budget
Task Description Authorized Budget (as of ATP 1, 

dated 03/31/2006)

3-Month Forecast

JTD Costs 
through 04/28/06

Costs from 
04/29/06 
through 
05/26/06

JTD Percent of 
Authorized 

Budget Spent

JTD Estimated 
Task Percent 

Complete

Costs from 
09/30/06 
through 
10/27/06

Costs from 
10/28/06 
through 
11/24/06

Costs from 
08/26/06 
through 
09/29/06

Additional 
Funding 

Required by 
September 

2006

Estimated Cost 
at Completion

Percent of 
Authorized Budget 

Forecast to be 
Spent by August 

2006

Authorized Funding 
Less Forecast 

Amount at 
September 2006

Costs from 
11/25/06 
through 
12/29/06

Sub Costs that have been 
Invoiced

4 - 6 Month  
Forecast 

(September through 
November 2006)

Estimate to 
Complete2

Costs from 
07/01/06 
through 
07/28/06

Costs from 
07/29/06 
through 
08/25/06

Costs from 
4/01/06 through 

04/28/06

Costs from 
05/27/06 
through 
06/30/06
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Notes

High Resolution Coring (select cores)
Total Organic Carbon (TOC) STL 774 $65 $50,310 31-Jul Validation w/emphasis on 6 cores.
Grain Size (laser method) STL

Radiological - Cs-137 Outreach 863 $75 $64,725 31-Jul

Validation complete on all original core segments samples. Data has been received on the 
approximatley 70 additional samples submitted to fill-in and confirm data on cores selected. New 
data is being plotted/evaluated and will be submitted for validation if  data is usable and validation 
budget permits. 

Radiological - Pb-210 Outreach 730 $50 $36,500 31-Jul

Laboratory needs to re-analyze one more of the selected 6 core samples as Po-210. In 6/21/06 call, 
OutReach projected that prelim. data on last core will be available week of 6/26. Estimate 30 days 
for validation 

PCB Axys 79 $950 $75,050 30-Aug
Dioxin Axys 79 $700 $55,300 30-Aug
Pesticide Axys 79 $325 $25,675 30-Aug

PCB (to be submitted) Axys 36 $950 $34,200 18-Jul NA
Samples not submitted due to budget. PCBs can be held for up to 1 year if frozen. See comments 
on pesticides below.

Dioxin (to be submitted) Axys 36 $700 $25,200 18-Jul NA
Samples not submitted due to budget. Dioxins can be held for up to 1 year if frozen. See comments 
on pesticides below.

Pesticide (to be submitted) Axys 36 $325 $11,700 18-Jul NA

Samples not submitted due to budget. Samples should be shipped by 7/18/06 to avoid violation of 
299 day pesticide holding time limit. (Core 26A pesticides must be analyzed before 8/1/06 and 
Core 32A before 8/6/06). PCB Congeners, Dioxins and Pesticides are extracted together. Axys is 
willing to extract the samples, analyze the pesticide at this time and hold PCBs and Dioxins 
extracts in the freezer until funds are available to analyze these fractions. 

PAH Axys 148 $325 $48,100 14-Jul

Nearly completed.  PAH data validation was paused to give priority to validation of Low Res. 
Passaic and Newark Bay PCB Congeners. EQA has been requested to give PAH a higher priority. 
EQA has projected validation will be completed during the week of July 10.

Metals CLP Sentinel 229 NA NA
Received last of the re-analyses CLP validated data this week. IT resolving the MEDD and upload 
issues.

X-radiography To be determined
Total Hi Res Job-to-date (JTD) Cost $355,660
Total Hi Res Costs Pending $84,100 36 PCBs/Dioxin/Pesticides, $10K in withheld Pb-210, HRGC pesticide reanalysis

Low Resolution Coring
PCB Aroclor CLP A4 62 NA NA
SVOC and PAH CLP A4 62 NA NA
Metals (plus cyanide and mercury) CLP Sentinel 62 NA NA
VOC CLP A4 60 NA NA
Herbicide STL - VT 62 $145 $8,990

Immunoassay - 20 samples for correlation STL - TN 21 $6,405 15-Aug

Data based upon their calibration stds. has been received from STL and could be uploaded to 
PREmis.  If budget permits it should be evaluated and a correlation developed versus Axys PCB 
and Dioxin data on same sample set. The correlated data and validated results could than be 
uploaded. 

Archived Immunoassay STL - TN
Radiological - Cs-137 Outreach 59 $75 $4,425
Dioxin/Furan Axys 62 $700 $43,400
Pesticide Axys 62 $325 $20,150
PCB Congener Axys 62 $950 $58,900
TOC STL - VT 60 $65 $3,900
TPH STL - VT 65 $145 $9,425

Data received and provided data evaluation team, but is only partially in PRErmis due to EDD 
format problems. IT appears to have resolved issues and is correcting EDDs.We project that all the 
inorganic data will be in PREmis by 6/30. There are QA issues reported with the Validated PCB 
Aroclor data. This need further investigation. Bill Sy of EPA was briefed on these problems. 

Axys reported to us that this week they have completed analyses all but the last batch of 20 
samples submitted. Estimate another 2 months to receive all the data packages and complete data 
validation.
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Notes

Geotechnical - Moisture STL - VT 64 $10 $640 NA No validation planned.
Geotechnical - Grain Size STL - VT 61 $100 $6,100 NA No validation planned.
Geotechnical - Specific Gravity STL - VT 61 $35 $2,135 NA No validation planned.
Geotechnical - pH STL - VT 61 $10 $610
Total Low Res JTD Cost $158,675
Total Low Res Costs Pending $6,405

Water Column Large Volume (a,b)

Pesticides Axys 5 $300 $1,500 30-Jul
Data not entered into PREmis with field application. Need to do preliminary data evaluation before 
validation

PCB Congeners Axys 5 $900 $4,500 30-Jul
Dioxin/Furans Axys 5 $650 $3,250 30-Jul
20L Bottle Processing Fee & Filters Axys 2 $550 $1,100 NA Sample processing costs -- no associated data.
Total Large Vol JTD Cost $10,350

Water Column Small Volume (a,b)

Mercury Total Brooks Rand 30 $219 $6,570 30-Jul
Mercury Filter Brooks Rand 30 See above 30-Jul
Methyl mercury Total Brooks Rand 30 $404 $12,120 30-Jul
Methyl mercury Filter Brooks Rand 30 See above 30-Jul
Particulate Organic Carbon (POC) STL - VT 26 $80 $2,080 30-Jul
Dissolved Organic Carbon (DOC) STL - VT 26 $50 $1,300 30-Jul
Metals Total CLP Sentinel 31 NA NA 30-Jul
Metals Filter CLP Sentinel 31 NA NA 30-Jul
Cyanide CLP Sentinel 14 NA NA 30-Jul
Total Suspended Solids (TSS) STL - VT 89 $20 $1,780 30-Jul
Biological Oxygen Demand (BOD) STL - VT 13 $25 $325 30-Jul
COD/TKN/Total P STL - VT 14 $100 $1,400 30-Jul
Chlorophyll A Westfield 14 $50 $700 30-Jul
Ammonia STL - VT 13 $20 $260 30-Jul
VOC CLP A4 23 NA NA 30-Jul
SVOC CLP A4 18 NA NA 30-Jul
Chlorinated Herbicides STL - VT 18 $145 $2,610 30-Jul
Ortho-Phosphate STL - VT 14 $50 $700 30-Jul
Total JTD Small Volume $29,845

Water Column High Flow Event
Volatile Suspended Solids DESA 135 NA NA
Total Suspended Solids (TSS) DESA 135 NA NA
Total Organic Carbon (TOC) DESA 29 NA NA
Dissolved Organic Carbon (DOC) DESA 29 NA NA

SPMD - Deployment 1
Dioxin/Furan Axys 12 $600 $7,200 30-Jul
PCB Congener Axys 12 $850 $10,200 30-Jul
Pesticides Axys 12 $270 $3,240 30-Jul
PAH Axys 12 $270 $3,240 30-Jul
Total JTD SPMD No. 1 $23,880

SPMD - Deployment 2
Dioxin/Furan Axys 15 $600 $9,000 30-Jul
PCB Congener Axys 15 $850 $12,750 30-Jul
Pesticides Axys 15 $270 $4,050 30-Jul
PAH Axys 15 $270 $4,050 30-Jul
Total JTD SPMD No. 2 $29,850
Extraction Costs for SPMD Nos. 1 and 2 $25,000 Estimated vendor purchase and extraction cost for SPMDs.

Moorings
Hydrodynamics Data Verifying data status; all data will be confirmed on PREmis by 6/23/2006.
TOTAL ESTIMATED PROGRAM COST (JTD+Pending Costs) $723,765

a- Sample count include QA/QC 
b- PREMIS sample ID issues on small volume and large volume water column programs to be resolved.
c - Projected dates assumes that  sufficient budget will be identified to complete data validation/evaluation tasks. 

EDDs submitted by Brooks Rand but found to be incomplete and in error. Working with Jim 
Madison at STL, who subcontracted Brooks Rand and IT to resolve problems 

The concentrations of the analytes in extracts has been reported by Axys. This data needs to be 
evaluated and the analyte concentrations in the water column calculated based upon deployment 
times and the theoretical adsorption rates of analytes into the SPMDs. If the data is found to be 
acceptable/usable it can be validated and approved.

The concentrations of the analytes in extracts has been reported by Axys. This data needs to be 
evaluated and the analyte concentrations in the water column calculated based upon deployment 
times and the theoretical adsorption rates of analytes into the SPMDs. If the data is found to be 
acceptable/usable it can be validated and approved.

Metals re-analyses data received. MEDD format issues being resolved by IT, who will upload 
validated data

Data needs review. MEDD format issues being resolved by IT, who will upload validated data

Problems with EDD received from DESA lab were resolved and the data was successfully 
uploaded to PREmis on 6/21/06




